
 

 

 

 

 

 

 

 
Introduction 
 

The Local Assistance Division has completed its fifth year of Project Level Assessments 
under the Compliance Program.  The purpose of the program is to assess local 
government and VDOT compliance with federal and state laws and regulations, and other 
requirements as outlined in the Locally Administered Projects Manual. 

 

2017 - 18 Assessments 
 

Seven federally funded locally administered projects (LAPs) from various locations 
throughout the state were randomly selected from a query of advertised projects for 
review.  Local Assistance Division conducted a project level assessment on specified 
preliminary engineering, right of way and construction phase documentation on the 
projects listed below: 
 

UPC# 91446 – Reconstruction w/o added Capacity 
EB/RSTP Funds – Total Estimate $4,483,395 
 
UPC# 105305 - Safety 
SRTS Funds – Total Estimate $211,224 
 
UPC# 61407 – Reconstruction w/o added Capacity 
STP Funds – Total Estimate $10,539,235 
 
UPC# 8645 – Reconstruction w/o added Capacity 
STP Funds – Total Estimate $10,877,358 
 
UPC#88907 – New Construction Roadway 
STP Funds – Total Estimate $2,225,382 
 
UPC# 105439 – Facilities for Pedestrians and Bicycles 
RSTP Funds – Total Estimate $9,000,000 
 
UPC# 105213 - Safety 
RSTP Funds – Total Estimate $86,318 
 

 
Documentation requested from the local government included: 

 Consultant procurement documents for design and/or construction services 

 Memorandum of Agreement or Consultant Contract 

 Appraisals and appraisal reviews 

 Negotiation reports with property owners 

 Final Bid Proposal and Contract Documents for construction 

 Documentation to support invoice 

 

Locally Administered Projects 

2017 - 18 Compliance Assessment Summary 

 



 

 

 Questionnaire to be completed providing information on the localities 
 management and oversight of project delivery 
 management for right of way acquisitions 
 labor compliance review training 
 process for compiling and maintaining environmental documentation, 

environmental commitments and implementation of commitments along with 
project scope changes that impacted the original footprint 

 
An “in-office desk review” was performed on the above listed project documentation from 
various functional areas within VDOT’s Central Office such as Procurement, Assurance 
and Compliance, Construction, Environmental and Civil Rights. 
 

Findings 
 

 Advertisements published for minimum calendar days 

o Recommendation/Action – To provide a response opportunity from the 
maximum number of consultants, VDOT’s Locally Administered Projects 
Manual recommends advertising at least 30 calendar days. 

 
 

 Several local governments have not obtained formal training on Labor Compliance 
reviews from VDOT District Civil Rights staff and have depended on the VDOT 
District Civil Rights staff to conduct the Labor Compliance reviews on projects. 

o Recommendation/Action – Local governments are to request training from 
their VDOT District Civil Rights office to ensure they are able to meet the 
requirements of Labor Compliance activities on future projects.  Reference 
LAP Manual, Chapter 17.6.1.3 – Labor Compliance. 

 

 Several of the local governments submitting the requested project documentation 
were found to have successfully managed the project with no findings. 

 
 

Next Steps 
 

Local Assistance Division will be selecting locally administered projects throughout the 
state to conduct the 2019 LAP Compliance project level assessment “desk reviews. 
 


